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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-3.2/4.6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOJUTH OF BIG SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI'S RACKS @ ' PASO ROBLES, CA 93446
CULVERTS/ EROSI ON' CONT .
901130 (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $856, 024 09/27/07  100%
05-0M7804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $§%3, ggé (1)85 %g; 8; 95%
REPLACE GENERATORS SAN LU S OBI SPO CA 93401 '
ARROYO GRANDE CA 93421
(805) 549- 3701 OVER RUN
HA12
05- MON- 1-21. 1/ 21. 4 FI RE DAMAGE DURI NG CHALK FIRE FROM  H TECH ROCKFALL CONST, INC  HENCH, CHARLIE $885, 000 04/ 15/ 09 39%
05-0S5104 SEP- OCT2008, BURI NG APPOX 17, 000 PO BOX 674 775 ARLI NGTON STREET igggv 122 835 125 gg 62%
ACRES OF LOS PADRES FOREST. FEB 2009 CAVBRI A, CA 93428 '
ROCKSLI DE CAUSED LRGEPORT FOREST GROVE, CA 97116 (805) 927- 4559
130 REPAI R ROCK FALL DRAPERY SYSTEM
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3,085,000 08/18/08  100%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $2, 2(132' g?g 825 %g; gg 94%
STATE BEACH ENTRANCE STE 130 '
PAVI NG DEBRI REMOVAL/ DEBRI RACK WATSONVILLE, CA 95077 PASO ROBLES, CA 93446
CONST .
01130 (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I'N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTI ON CO 411 TYLER LAVERI NG $594, 819 08/ 20/ 08 79%
05-0L2804 BI G SUR RI VER BRI DGE TO 0.8 KM NORTH WALKER ST PO BOX 50001 1529 HW 68 $534,945 09/15/08 86%
$188,196 06/21/09 0
OF BI G SUR RI VER BRI DGE WATSONVI LLE, CA 95077 MONTEREY, CA 93940 '
REALI GN LEFT TURN LANE 411 WALKER ST (831) 375- 1621
HB1 SWPPP WATSONVI LLE, CA 95077
05- MON- 1- 72. 9/ 74. 6 I'N MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTI ON I NC $497,680 04/ 14/ 09 0%
05- 009304 CARMEL VALLEY ROAD TO CARPTENTER 50 CONTRACTORS STREET $0  04/29/09 0%

STREET $0

PLACE HOT M X ASPHALT ON PAVEVENT LI VERMORE CA 94551

(925) 449-5764
HML WPCP
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05- MON- 1- 74. 9/ T92 I N MONTEREY COUNTY AT VARI OUS J FLETCHER CREAMER & SON, | NC KESHAVARZI, FARSHAD $1, 288,674 06/ 09/ 09 0%
05- 0L8004 LOCATI ONS 12874 SAN FERNANDO RD 150 VESTRI DGE DR, STE $0  06/25/09 0%
SARR- X053- (022) E | NSTALL METAL BEAM GUARD RAI L 140 $0 03/08/11
X0- 53 0- (2E) SYLMAR, CA 91342

0 WATSONVI LLE, CA 95077
LBl VPCP (831) 761- 7617
05- MON- 25-/11. 7 I N MONTEREY AND SAN BENI TO COUNTI ES  GRAHAM CONTRACTORS | NC SILVA, RICK $566, 049 05/ 20/ 09 0%
05- 0Q0104 ABOUT 13.3 M LES EAST OF SAN LUCAS P O BOX 26770 3230 RI VERSI DE AVE. , :g 82; 8?; gg 0%

FROM 0.0 TO 15.3 M LES NORTH OF THE SUl TE 130

SAN JOSE CA 95159

25/198 | NTERSECTI ON (408) 293- 9516 PASO ROBLES, CA 93446

SEAL COAT EXI STI NG ROADWAY . .
VL PCP (805) 226- 8279
05- MON- 101-1. 9/ 9. 6 I N MONTEREY COUNTY ABOUT 20 M N OF PAPI CH CONSTRUCTI ON COMPANY  LANG, TIM R $2,503,291 02/ 09/ 09 27%
05- ON3104 PASO ROBLES FROM 0.3 M S OF EAST I NC 3230 RI VERSI DE AVE. igggv ggg 8;5 gg; gg 12%

GARRI SON OVERCROSSI NGTO 0.1 S OF P O BOX 2210 Sul TE 130 :

JOLON ROAD UNDERCROSSI NG

Pl SVD BEACH CA 93448 PASO ROBLES, CA 93446

RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 226- 7450
HA22 WeCP (805) 473- 3016
05- MON- 101-3. 1/ 5. 2 I'N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP RI CHARDS, TIM $5, 944, 671 09/ 03/ 08 45%
05-464104 CAVP ROBERTS SAFETY ROADS| DE REST P O BOX 5757 $2, 487,852 09/ 26/ 08 0
ACHS- QLO1- (146) E AREA ;4Aﬁl5L\Lj;AS_|(E)|;:_S|I;gNECA $298,140 02/02/11 42%
HGQL- 01 1- (6E) REMCDEL SAFETY ROADSI DE REST AREAS ~ ANTA MARIA CA 934565757 93401
-0 (805)925-9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 28. 6/ 87. 3 I N MONTEREY COUNTY AT VARI OUS CENTRAL FENCE CO PASTORI US, BRUCE $579, 958  12/10/08 88%
2342%18‘11. e LOCATI ONS FROM 1.0 KM NORTH OF PARI'S 148 OTTO Cl RCLE 3075 EXECUTI VE DRI VE $§33’ ggg 3(135 235 gg 76%

(147) VALLEY ROAD OVERCROSS! NG TO EAST SALINAS, CA 93907 :

G Q1-01 1-(7E) MARKET STREET UNDERCROSS! NG SACRAMENTO,  CA 95822 (805) 226- 8340
-0 I NSTALL METAL BEAM GUARD RAI L
HB1 SWPPP
05- MON- 101- 80. 7/ 85. 6 I N MONTEREY COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON CO TYLER LAVERI NG $4, 588,698 07/ 15/ 08 96%
05- ON8304 SALI NAS FROM 0.3 M LE SOUTH OF SPENCE PO BOX 720 1529 HW 68 $4, 415,570 07/ 25/ 08 99%
ACST- QLO1- (145) E $212,277 06/ 21/ 09

QL-01 1-(SE)
--()

HB1 SWPPP

ROAD TO Al RPORT BOULEVARD
OVERCROSSI NG
CONSTRUCT CONCRETE MEDI AN BARRI ER

WATSONVI LLE, CA 95077

MONTEREY, CA 93940
(831) 375- 1621



Page 3
Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-101-98.8/101.3 | N MONTEREY COUNTY AT PRUNDEDALE FROMGRANI TEROCK, PAVEX CONST W LSON, JENNI FER $1, 009,162 02/ 17/09 52%
05- 0R7804 0.1 MLE NORTH OF ECHO VALLEY ROAD TODI VI SI ON 150 WESTRI DGE DR, STE ggg, gg; 83; é% 83 76%
0.2 M LE NORTH OF SAN JUAN ROAD P. 0. BOX 50001 140 '
RUBBERT!I ZED HOT M X ASPHALT OVERLAY WATONVI LLE. CA 95077 WATSONVI LLE, CA 95077
" — ' (831) 761- 7615
05- MON- 146-/1. 5 I N MONTEREY COUNTY | N AND NEAR CALI FORNI A PAVEMENT KESHAVARZI , FARSHAD $173,282 04/ 22/ 09 0%
05- 000204 SOLEDAD FROM ROUTE 101/ 146 SEPARATI ONMAI NTENANCE COMPANY, | NC. 150 WESTRI DGE DR, STE :g 8?; %i; gg 0%
TO 0.1 MLE EAST OF RUBI ON DRI VE 9390 ELDER CREEK ROAD 140
SLURRY SEAL COAT SACRAVENTO. CA 95829 WATSONVI LLE, CA 95077
" WPCP ' (831) 761- 7617
05- MON-183-.8/1. 9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPE CO, INC.  LAVERING TYLER $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET 800 W EIGHT M LE RD 150 WESTRI DGE DR STE $141,997 12/17/07 0%
H GMAY PLANTI NG 140 $2,032 03/29/11
STOCKTON, CA 95209
WATSONVI LLE, CA 95077 PLANT EST
HA22 WCP (831) 761- 7618 SATI S
05- MON- 198- 22. 9/ 23. 3 I N MONTEREY COUNTY BETVEEN NORTH FORKM G E UNDERGROUND | NC LANG TIMR $932,315 12/31/08 23%
05-0L2304 ROAD AND PRI EST VALLEY ROAD P O BOX 4189 3230 RI VERSI DE AVE. $127, 42(2J 8;; géj gg 21%
VERTI CAL CURVE CORRECTI ON #130
PASO ROBLES CA 93447
(805) 238- 3510 PASO ROBLES, CA 93446 SUSPENDED
HB1 SWPPP (805) 226- 7450
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY | N AND NEAR LEE WLSON ELECTRI C COMPANY  MORTENSEN, M CHAEL $497,000 10/ 29/ 08 0%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS I NC 22 N MLPAS ST., STE 28 1(1)5 ég; gg 0%
I NSTALL VEHI CLE DETECTI ON SYSTEMS P O BOX 250 H
ARROYO GRANDE CA 93421 SANTA BARBARA, CA 93103
HB4N WPCP (805) 489- 4216 (805) 884- 9459
05- SB-101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $47,257,766 04/ 02/ 08 53%
05- 447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N. M LPAS STE. F $17, 186, 481 04/ 28/ 08 9
' S STE. $1,609 185 02/15/11 307

HB4C SWPPP

State of California Department of Transportation

M LL ROAD OVERCROSSI NG TO THE M LPAS
STREET UNDEROROSS! NG SUN VALLEY CA 913531489
RECONSTRUCT TWO | NTERCHANGES (818) 767-8418

SANTA BARBARA, CA 93103
(805) 962- 4752
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05- SB- 101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BRCS | NC BALLENTI NE, DAVI D $636, 085 10/ 20/ 08 80%
05-0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 286 E. H GHWAY 246, 2‘216133, 222 é% Sg; 82 66%
I NSTALL VEHI CLE DETECTI ON SYSTEMS SUITES 1.2 3 ’
GRASS VALLEY CA 95945 BUELLTON’ CA 93427
(530 272-4213 805) 688- 5920
HB4N WPCP (805) 688-
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG WH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, 8% ({g; %gj 8? 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAMBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAO. SHU- JON $3, 058,781 09/ 27/ 07 0%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N MLPAS ST. ,STE $2, 970, 6;3 ég; gg; (1)(7) 0%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA CLARA CA 95050 "y
OVERCROSSI NG SANTA BARBARA , CA 93103 PLANT EST
W DEN ON- RAMP (408) 562- 0026 (805) 884- 9459 SATI S
HB4N SWPPP
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI S $2, 585,263 09/ 21/ 07 0%
05-0G7704 GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N. MLPAS ST., STE $2, 350, 544 10/ 11/ 07 0%
AC?‘)H QL01-(130) E KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G $44,391  05/27/11
o VEST OF GLEN ANNI E
CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 24. 9/ 50. 9 I N SANTA BARBARA CO ON ROUTE 101 FROMMODERN ALLOYS | NC $832,281 05/11/09 0%
05- 0L4604 GLEN ANNI E OVERCROSSI NG TO 3.3 KM 11172 VESTERN AVENUE $0 06/ 02/ 09 0%
ACST- QL01- (136) B NORTH OF THE ROUTE 1/101 SEPARATI ON $0
G Q1-01 1-(6E) AT VAR QUS LOCATI ONS STANTON CA 90680
-0 RECONSTRUCT METAL BEAM GUARD RAI L (714) 893- 0551
HB1 SWPPP
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VAR OUS  C AND W CONSTRUCTI ON DAVI D BALLENTINE, R E. $1, 610,299 05/ 21/ 08 0%
2&?{-58‘;_(137) c LOCATI ONS FROM 0. 4 M LE NORTH OF SPECI ALTI ES | NC 286 E. HI GHVAY 246, $1, 2?3' 2;8 825 (2)‘315 f{g 0%
e OLoL 17 STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE STE 1 :
Q-01 1-(7E) M LES NORTH OF ROUTE 154/ 101 ENTURA A 93003 BUELLTON, CA 93427 PLANT EST
-0 | NSTALL METAL BEAM GUARD RAI L (805) 688- 5920 SATI S

HB1 SWPPP (805) 642- 0204
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05- SB- 101-49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTI NE, R E. $340, 595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOWPOC AT THE ROUTE 1/101 P O BOX 3810 GHVA $326, 730  08/15/08
SAN LU 'S OBI SPO CA 286 E. H GMY 246, $639 10/ 29/ 09 0%
SEPARATI ON 934033810 SUITE 1
PLACE ROCK SLOPE PROTECTI ON (805) 546. 8288 BUELLTON, CA 93427 PLANT EST
Hno3 PP (805) 688- 5920 SATI S
05- SB- 101-51. 0/ 82. 4 I N SANTA BARBARA COUNTY AT VAR OUS  MODERN ALLOYS | NC BEECH, BARRY $1, 480,225 05/13/08  100%
05- 0L5004 LOCATI ONS FROM 2.2 M LES N OF ROUTE 11172 WESTERN AVENUE 2053 PREI SKER LANE, $1,349,904 05/30/08 59,
ACST- Q101- (135) E 1/ 101 SEPARATION TO 0.2 MLE N OF SU TE E $0 05/28/09
G Q1-01 1-(5E) STANTON CA 90680 05/ 28/ 09
0 CLARK AVENUE OVERCROSSI NG (714) 893- 0551 SANTA MARI A, CA 93454 COVPLETED
o UPGRADE METAL BEAM GUARD RAI L ) B}
LBl - (805) 347- 1965
05- SB- 101- 84. 1/ 90. 9 I N SANTA BARBARA COUNTY I N AND NEAR DI ABLO CONTRACTORS | NC STI MBON, PATRI CK $30, 418,734 06/22/06  100%
2(5:;\“::1%(13(1)‘11_ 028) E SANTA MARI A FROM 0.4 KM SOUTH OF 7 CROW CANYON COURT SUI TE 100 2053 PREI SKER LANE, $30, 493, Oéé 825 285 gg 100%
(028) SANTA MARI A UNDERCROSSING TO 0.4 KM 0 oo SUTE E e
0 NORTH OF NORTH SANTA MARI SANTA MARI A, CA 93454 COVPLETED
W DEN FREEVAY (925) 552- 8250 805) 348- 3533
HE13 SWPPP (805) 348-
05- SB-150-1.0/1. 1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $215,632 11/ 14/ 06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $1§; ggg (1)25 8‘215 (1)8 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND oA 02877 G :
101 SEPARATI ON CORONA, SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HAoS - (805) 884- 9459 SATI S
05- SB- 150-/ 2. 2 I N SANTA BARBARA COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG DAVI D BALLENTI NE, R E. $242,753 03/25/09  100%
05- 0QV004 CARPI NTERI A AVENUE TO VENTURA COUNTY SYSTEMS 286 E. H GHWAY 246, $223,995 04/03/09 40,
LI NE P O BOX 4770 STE 1 $0 825 ifl’f gg
CH P SEAL COAT ON EXI TI NG ROADWAY
MODESTO CA 95352 (B:(E;‘;?;’ 5;2093427 COVPLETED
HML WPCP (209) 525- 9065
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 649 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE $455,631  06/27/08 0%
SAN LU'S OBI SPO CA ' $664 09/ 30/ 09
ALl SO CREEK BRI DGE 934033810 SU TE E
PLACE ROCK SLOPE PROTECTI ON SANTA MARI A, CA 93454 PLANT EST
(805) 546- 8288
(805) 348- 3105 SATI S

HA42

State of California Department of Transportation
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05- SB-192-2.4/3. 1 I N SANTA BARBARA COUNTY | N SANTA R BURKE I NC. HAAG ALAN $1,797,326 11/21/08 12%
2&3[:218‘2‘_ 003) E BARBARA AT ROUTE 192/ 154 SEPARATION P.O. BOX 957 22 N. M LPAS STREET 222613’ Sgg ﬁ; 835 82 37%
ol 92 0 (3 ) AND FROM 0.1 KM EAST OF ALAMAR AVENUE SAN LU'S O8I SPO. CA 93403 SUITE H '
()' -(38) TO M SSI ON CANYON ROAD SANTA BARBARA, CA 93103 SUSPENDED
o CONSTRUCT UNDERGROUND DRAI NAGE .
HBL SWPPP (805) 884- 9459
05- SBT- 25-22. 9/ 23. 2 I'N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON PASTORI US, BRUCE $481, 460 09/ 24/ 08 0%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE $495,$33§ (1)25 gg; f{g 0%
ROUTE 25/ 146 SEPARATION TO 1.3 M S VATSOVI LLE. CA 95077 SALI NAS, CA 93907
OF SANDY CREEK BRI DGE ' (805) 226- 8340 PLANT EST
CURVE REALI GNVENT
HB1 SWPPP SATIS
05- SBT-101-5. 2/ 5. 2 I N SAN BENI TO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATI ON JENNI FER W LSON $673, 742 12/19/08 0%
05- 0Q0804 SAN BENI TO RI VER BRI DGE AND ON ROUTE 123 SANTA BARBARA STREET 150 WESTREI DGE DR , 28 01/20/ 09 0%
129 AT PAJARO R VER BRI DGE STE 140
PAI NT BRI DGES SANTA BARBARA CA 93101 VATSONVI LLE. CA 95077
(805) 966- 6690 831) 761- 7615
HA21 SWPPP (831)761-
05- SCR-1-8.0/17.5 I'N SANTA CRUZ COUNTY I N AND NEAR NORWOOD CONSTRUCTI ON BARRY DUNLAP $540, 150 10/ 22/ 08 0%
05- 009024 SANTA CRUZ AT VARI OUS LOCATI ONS 5301 BYRON HOT SPRINGS RD # E $0 11/10/08 0%
I NSTALL VEH CLE DETECTI ON SYSTEMS $0
BYRON, CA 94514
(831) 427- 4706 SUSPENDED
HB4N wecP
05- SCR-1-34.2/34.5 I N SANTA CRUZ COUNTY NEAR DAVENPORT STOLOSKI & GONSZALEZ CO BARRY DUNLAP $806, 845 05/ 08/ 09 0%
05-0J1904 AT 2.0 AND 1.38 M LES SOUTH OF 225 SOUTH CABRI LLO HWY 106 $0  06/03/09 0%
WADDELL CREEK $0 12/ 10/ 09
REPLACE CULVERTS HALF MOON BAY CA 94019 (831) 427- 4706
HA42 WeCP
05- SCR-9- 23. 8/24. 7 IN SANTA CRUZ COUNTY AT VARI OUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0 08/01/08 0%

LORENZO RI VER BRIDGE TO 2.5 KM SOUTH P O BOX 5310 $0

OF ROUTE 9/ 35 | NTERSECTI O

I NSTALL METAL BEAM GUARD RAI L SAN LUI'S GBI SPO CA 93405
HB1 SWPPP (805) 543- 7751
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05- SCR-17-7.0/7.3 I N SANTA CRUZ COUNTY NEAR SCOTTS HSR | NC. PATRI CK DUSSELL $1, 514, 425 03/ 20/ 09 0%
05-0pP8104 VALLEY FROM 0.1 M LE SOUTH OF WEST 530 ALDO AVE. $0  05/14/09 0%
ACHS- P017- (102) E VI NEH LL ROAD TO 0. 1 M SOUTH OF $0 03/26/10
P PO-17 1-(2E) VI NEHI LL ROAD SANTA CLARA CA 95054 (831) 427- 4706
--0) CONSTRUCT SOLDI ER PI LE WALL
HB1 SWPPP
05- SCR-17-10.1/11. 3 IN SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $8, 068,437 12/ 27/ 07 0%
05- 0K3204 VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $7,361,856 01/29/08 0%
ACE;-E?lI-(iOl)E DRI VE TO VIOODVWARDI A HI GHVAY o o ooia 140 $453,656 07/22/09
B ()- -(18) CONSTRUCT RETAI NI NG WALLS ' WATSONVI LLE, CA 95077 PLANT EST
rB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-.5/L. 5 I N SANTA CRUZ CO NEAR WATSONVI LLE AT J F L ELECTRIC I NC $141,201 05/ 07/ 09 0%
05-0P7904 I NDUSTRI AL ROAD 8257 COVMPTON AVENUE $0 05/ 22/ 09 0%
I NSTALL TRAFFI C SI GNAL $0
LOS ANGELES CA 90001
(323) 581- 4400
HB1 WeCP
05-SLO-1-34.9/0 IN SAN LU S OBI SPO COUNTY AT VAR OUS SOUZA CONSTRUCTI ON | NC STI MBON, PATRI CK $261,173 04/13/09  100%
o oo o e LB 1 rE e e R S o
RESURFACE EXI TI NG RAMPS SU TE E
934033810 06/ 25/ 09
(805) 546. 8288 SANTA MARI A, CA. 93454
VL VPCP (805) 348- 3533
05-SLO-1-73.0/73.5 I N MONTEREY AND SAN LU S OBI SPO R BURKE CORPORATI ON HENCH, CHARLES $343,829 02/23/09 0%
05- 08904 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 957 775 ARLI NGTON STREET 28 gijggjgg 0%
HOT M X ASPHALT OVERLAY
SAN LU S OBI SPO CA 93406 CAVBRI A, CA 93428
( 805) 543- 8568 (805) 927- 4559
HML WeCP
05-SLO-46-5.3/7.8 IN SAN LU S OBI SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC HENCH, CHARLES $560, 177 10/ 24/ 08 50%
B 3069-( 004) E CAVBRI A FRQM 4.6 KM EAST OF GREEN B0 BOX 3810 L 775 ARLINGTON STREET Pev5 016 0010209  82%
VALLEY ROAD TO 6.0 KM VEST OF SANTA CAMBRI A, CA 93428 ! 06/ 30/ 09

--0

SWPPP

State of California Department of Transportation

ROSA CREEK ROAD (PM R5. 3/ R7.8
REPAI R FAI LED DRAI NAGE SYSTEM

934033810
(805) 546- 8288

(805) 927- 4559
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO 46-32. 2/37. 2 IIN SAN LU'S OBl SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COVPANY  RAMON HOPKI NS $30, 143,278 01/ 10/ 08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 $8, 715,580  02/08/08
HPLU- 6205- ( 010) H 8230 RIVERSI DE $754, 737 08/ 10/ 10 0%
1620-5 01-(L ) GENESFO RO%D PI SMD BEACH CA 93448 AVENLE, SUl TE 130
05 0-12-() CONVERT 2- LANE HW TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HE13 SWPPP (805) 226- 9217 SATI S
HE13
05- SLO- 58-9.8/10. 1 IN SAN LU S OBl SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. RI CHARDS, TIM $5, 472,500 07/ 05/ 07 0%
05- 0F9804 MARGARI TA FROM 0.3 KM VEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5, 294,512 08/03/07 0%
ACST- P058- (103) E EAST OF THE M DDLE FORK HUERO CREEK SAN LU S OBl SPO, CA $1,214 01/15/10
PO-58 1-(3E) BRI DGE PASO ROBLES, CA 93446 93446 BLANT EST

HA(Z)l SVYPPP REPLACE EXI STI NG BRI DCGE (805) 542- 4765 SATI S
05-SLO-101-.5/7.8 IN SAN LU'S OBl SPO COUNTY NEAR SANTA GRANI TE CONSTRUCTI ON COVPANY  STI MBON, PATRI CK $3,019,992 02/ 05/09 0%
05- 0Q2504 MARI A FROM SANTA MARI A RI VER BRIDGE P O BOX 50085 2053 PREI SKER LANE, $1§g 85; gg; gg 0%

TO LGS BERROS ROAD LNDH S NG WATSONVI LLE CA 950775085 SUTE E

HOT M X ASPHALT OVERLAY (831) 724- 1011 SANTA MARI A, CA. 93454 SUSPENDED
VL VPCP (805) 348- 3533
05- SLO 101-13.2/18. 3 IN SAN LU S OBl SPO COUNTY NEAR Pl SMD R G W CONSTRUCTI ON | NC LEW M KE $6, 016,534 10/01/08  100%
05- 485624 BEACH AT VARI OUS LOCATIONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE 2151, 34212 ég; %25 gg 12%

KM N OF ROUTE 227 TO 0.2 KM S OF SU TE E '

ROUTE 101/ 1 SEPARATI ON L;ZERZSSEZ?SOQ4551 SANTA MARI A, CA 93454
HBAN SVYPPP CONSTRUCT RETAI NI NG WALLS ( ) ) (805) 348- 3105
HB4N
05- SLO 101- 19. 6/ 22 IN SAN LUI'S OBl SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5, 155,321 09/ 10/ 07 0%
7 U0 BEACH FRON 0.2 KU SOUTH GF R Q BOXOS] e WO o

SHELL BEACH UNDERCROSSI NG TO 0.3 KM 934060957 SU TE E :

SOUTH OF NORTH AVI LA RO (805) 543- 8568 SANTA MARI A, CA 93454 PLANT EST
HBAN SvePP NSTRUCT GLTNBING LARE (805) 348- 3105 SATI S
HB4N
05- SLO 101-24. 0/ 32. 3 IN SAN LU'S OBl SPO COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON DANI EL M LLER $15, 989,172 09/ 03/ 08 65%
05- 0H1904 SAN LUI'S OBI SPO FROM 0.5 KM SOUTH OF $5,011,911  09/15/08 320
ACNH QLO1- (142) E $2,188,582 09/17/09

--0

HA22 SWPPP

State of California Department of Transportation

SANTA FE UC TO 2.3 KM NORTH OF BUENA
VI STA OVERCRGSSI NG
REHABI LI TATE ROADWAY

(805) 549- 3560
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Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101-45. 2/ 45. 7 IN SAN LU S OBI SPO COUNTY I N GRANI TE CONSTRUCTI ON COVPANY ~ SI LVA, RI CK $16, 295, 365 09/ 10/ 07 52%
05- 402804 ATASCADERO AT VARI OUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE $9, 863, 147 09/ 24/ 07 61%
| NTERCHANGE | MPROVENENTS #130 $743,596  11/01/10
TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446
HELL SWPPP (805) 226- 8279
05- SLO- 101-56. 0/ 59. 1 IN SAN LU'S OBl SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLI CK BRIDGE P.O BOX 77038 4485 VACHELL LANE $2, 132,656 03/ 30/ 06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OBI SPO, CA $7,000 04/26/10
PASO ROBLES OVERHE CORONA, CA - 92877 93401 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 542- 4765 SATI S
05- SLO- 101-58. 9/ 63. 6 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAP| CH CONSTRUCTI ON COMPANY  LANG TIMR $1,871,917 03/ 04/ 09 0%
05- 0R7704 PASO ROBLES FROM NORTH PASO ROBLES I NC 3230 Rl VERSI DE AVE. $2,400 03/16/09 0%
OVERHEAD TO SAN MARCCS CREEK BRIDGE P O BOX 2210 #130 $2,400 08/18/09
SEAL COAT
PI SOM BEACH CA 93448 58A§5O) 5(2]2"5?’50@ 93446
HML WPCP (805) 473- 3016
05- SLO-166-9. 5/ 10. 1 IN SAN LU'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 537,499 03/ 06/ 08 0%
05- 006604 MARI A FROM 0. 9 KM EAST TO 1.8 KM EAST P O BOX 3810 2053 PREI SKER LANE, $1, 531,470 03/21/08 0%
ST(P; ) OF ROUTE 101/ 166 SEPARATI ON j’;’;’ogggom' SPO CA SU TE E $739  09/16/09
o CONSTRUCT LANES
(805) 546. 8288 S/QEZA32/18AR|3/1A,OSCA 93454 PLANT EST
HB4N SWPPP (805) 348- SATI S
05- SLO- 166-17. 8/ 17. 8 IN SAN LU S OBI SPO COUNTY ABOUT 10. 3 JEFFCO PAI NTI NG AND COATING  BARRY BEECH $389,838 11/10/08 55%
05-0Q1804 M LES EAST OF SANTA MARI A AT ALAMD  |INC 2053 PREI SKER LANE $53,904 12/ 12/ 08 13%
CREEK BRI DGE P O BOX 2015 STE E $20,611 10/22/09
CLEAN AND PAI NT BRI DGE
VALLEJO CA 94592 f@g}fﬂ&ﬁ 93454
HVB WeCP (707) 562- 1900
05-SLO- 227-.9/7.1 IN SAN LU'S OBl SPO COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG BARRY BEECH $442,382 01/ 21/ 09 51%
05- 0Q9504 ARROYO GRANDE FROM HUASNA ROAD TO  SYSTEMB 2053 PREI SKER LANE %28’ gég 82; %85 gg 90%
PRI CE CANYON ROAD P O BOX 4770 STE E :
SEAL COAT
MODESTO CA 95352 SsAg';A32"7“R'1/;é5CA 93454 SUSPENDED
HML WPCP (209) 525- 9065 (805) 347-



State of California Department of Transportation Page 10

Statement of Ongoing Contractsasof 06/20/09 07/ 03/ 09

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO 227-10.9/14.2 I'N SAN LU S OBl SPO COUNTY NEAR SAN CALPORTLAND CONSTRUCTI ON DANI EL M LLER $7, 316,414 06/11/08 79%
05- 0A4604 LU S OBI SPO FROM EAST FORK SAN LU S $3, 905,947 06/ 27/ 08 53%
ACNH- S227- (005) E OBl SPO CREEK BRI DGE TO 0.2 KM VEST OF $539, 597 08/ 10/ 09
-0 MADONNA ROAD OVERCROS (805) 549- 3560

REHABI LI TATE ROADVWAY

HA22 SWPPP

Totals: Authorized Final Amt: $230, 485, 953 Completed to Date: $127, 997, 167  Work ThisMonth: $9, 889, 504




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05- MON- 1- 3.2/ 4.6 05- 0R9204
05- MON- 1- 10. 4/ 0 05- O0M7804
05- MON- 1-21.1/21.4 05- 0S5104
05- MON- 1- 31. 0/ 51. 2 05- OR9304
05- MON- 1- 46. 6/ 47. 1 05- 0L2804
05- MON- 1-72.9/74. 6 05- 0QP304
05- MON- 1- 74. 9/ T92 05- 0L8004
05- MON- 25-/11.7 05- 0QQ104
05- MON- 101- 80. 7/ 85. 6 05- ON8304
05- MON- 101-98. 8/ 101. 3 05- OR7804
05- MON- 101-1.9/9.6 05- ON3104
05- MON- 101-3.1/5.2 05- 464104
05- MON- 101- 28. 6/ 87. 3 05- OM7 704
05- MON- 146-/1. 5 05- 0QP204
05- MON- 183-.8/1.9 05- 0E2424
05- MON- 198-22. 9/ 23. 3 05- 0L2304
05- SB- 101-.7/13.8 05- 480624
05- SB-101-10.8/12.8 05- 447804
05- SB- 101- 13. 9/ 27 05- OE0124
05- SB-101-14.1/0 05- OM7204
05- SB- 101- 19. 6/ 25. 3 05- 0G7704

05- SB- 101- 24. 9/ 50. 9 05-0L4604

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm
05- SB-101-25. 2/65. 1
05- SB-101-49.0/0
05- SB-101-51. 0/ 82. 4
05- SB- 101-84.1/90. 9
05- SB-101-14.8/15.3
05-SB-150-1.0/1.1
05- SB- 150-/2. 2
05- SB- 166-26. 0/ 0
05- SB-192-2.4/3.1
05- SBT- 25-22. 9/ 23. 2
05- SBT- 101-5.2/5.2
05- SCR-1-8.0/17.5
05- SCR-1-34.2/34.5
05- SCR-9-23.8/24.7
05- SCR-17-7.0/7.3
05- SCR-17-10.1/11.3
05- SCR-129-.5/L.5
05-SLO 1-34.9/0
05-SLO 1-73.0/73.5
05- SLO 46-32.2/37.2
05-SLO- 46-5.3/7.8
05-SLO- 58-9.8/10.1

Statement of Ongoing Contracts - Index

Contract

05- 0L4504
05- 0MB404
05- 0L5004
05- 446014
05- 460704
05- 282814
05- 0QP004
05- 0H9204
05- OF5704
05- 0OK7504
05- 0QD804
05- 0C9024
05-0J1904
05- 0K2404
05- 0P8104
05- 0K3204
05- 0P7904
05- 0QB804
05- 0QB904
05- 330714
05- ON4404
05- 0F9804

Page
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District
Federal Aid
- E-
-S-
- SH
- ER-

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SLO 101-.5/7.8 05- 0QR504 8
05- SLO- 101-13.2/18.3 05- 485624 8
05- SLO 101-19. 6/ 22 05- 485614 8
05-SLO 101-45.2/45. 7 05- 402804 8
05- SLO 101-56.0/59. 1 05- 0C1104 9
05- SLO- 101-58. 9/ 63. 6 05- OR7704 9
05- SLO- 101-24.0/32.3 05- 0H1904 9
05-SLO 166-9.5/10.1 05- 0C6604 9
05-SLO 166-17.8/17.8 05- 0Q1L804 9
05-SLO- 227-.9/7.1 05- 0QP504 9
05- SLO 227-10.9/14.2 05- 0A4604 10

Statement of Ongoing Contracts - Federal Aid
05
Category Bid + CCO
FEDERAL Al D ( PRI MARY) $56, 309, 583
FEDERAL Al D ( SECONDARY) $25, 387, 264
STATE H GHMAY $108, 757, 925
STORM DAMAGE REPAI R $560, 177

$39, 471, 004

Work Comp
$41, 761, 422
$22, 195, 099
$51, 918, 911

$467, 333
$11, 654, 402



Statement of Ongoing Contracts - Federal Aid

District 05
Federal Aid Category Bid + CCO
District Total: $230, 485, 953

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $32,141,711

Work completed this Period: $32,141, 711

Work Comp
$127,997, 167
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